

7.) Comm / 4

Ch. 10, p.222 in PMBOK®

I	P	E	M & C		C
	1 Comm planning	2 Info distrib	3 Perf reporting	4 Mng S/Hs	
IN	1EEF 2OPA 3Proj SS 4PMP: - constraints - assumps	1Comm mgt plan	1WPI 2Perf meas'ts 3Forecasted completion 4Qual ctrl meas'ts 5PMP: - perf meas't <u>baseline</u> 6App'd Δ reqs 7Delivs	1Comm mgt plan 2OPA	
2T/T	1Comm req'ts analysis 2Comm tech	1Comm skills 2Info gather/retrieval systems 3Info distrib methods 4Lessons learned process	1Info presentation tools 2Perf info gathering/compilation 3Status review mtgs 4Time reporting systems 5Cost reporting systems	1Comm meths 2Issue logs	
3OUT	1Comm mgt plan	1OPA updates 2Req'd Δs	1Perf reports 2Forecasts 3Req'd Δs 4Recom'd corr acts 5OPA updates	1Resolved issues 2App'd Δ reqs 3App'd corr acts 4OPA updates 5PMP updates	